Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	05 April 2026
Team ID	SWTID-2026-8642
Project Name	Streamlining Ticket Assignment for Efficient Support Operations
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User management	USN-1	As a user, I can register in the system using email and password	2	High	
Sprint-1		USN-2	As a user, I will receive confirmation after registration	1	High	
Sprint-1	Ticket creation	USN-3	As a user, I can create a support ticket by entering issue details	3	High	
Sprint-1	Login	USN-4	As a user, I can log into the system using email & password	1	High	
Sprint-2	Ticket management	USN-5	As a system, I can categorize tickets based on issue type	3	High	
Sprint -2		USN-6	As a system, I can assign priority (High/Medium/Low) to tickets	2	High	
Sprint-3	Agent management	USN-7	As a user, I can view ticket status and reports in dashboard	2	Medium	
Sprint -4	Reporting	USN-8	As an admin, I can generate reports for ticket performance	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	12 mar 2026	18 mar 3036	20	29 Oct 2022
Sprint-2	20	6 Days	19 mar 2026	23 mar 2026		
Sprint-3	20	6 Days	24 mar 2026	30 mar 2026		
Sprint-4	20	6 Days	31 mar 2026	05 Apr 2026		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.